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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 
 
Order Instituting Rulemaking Regarding 
Policies, Procedures and Rules for the 
California Solar Initiative, the  
Self-Generation Incentive Program and 
Other Distributed Generation Issues. 
 

 
Rulemaking 12-11-005 

(Filed November 8, 2012)) 

 
 

ASSIGNED COMMISSIONER’S RULING  
STAYING SELF-GENERATION INCENTIVE PROGRAM PROJECT 

TERMINATIONS DUE TO CIRCUMSTANCES BEYOND THE CONTROL OF 
PROGRAM PARTICIPANTS 

 
This ruling stays Self-Generation Incentive Program (SGIP) project 

terminations when the delay is the result of circumstances beyond the control of 

the program participant.   

On November 13, 2014, the Center for Sustainable Energy, on behalf of the 

SGIP administrators (Center for Sustainable Energy, Pacific Gas and Electric 

Company, Southern California Edison Company, and Southern California Gas 

Company), filed a petition for modification of Decision (D.) 11-09-015 to increase 

the number of allowable six-month extensions from two to three beyond the 

Reservation Expiration Date for SGIP projects at government and commercial 

properties when the delay is the result of circumstances beyond the control of the 

program participant.  This ruling directs program administrators to stay SGIP 

project terminations when the delay is the result of circumstances beyond the 

control of the program participant until the Commission acts in response to the 

November 13, 2014 petition for modification.  
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1. Background 
The SGIP imposes a deadline of 18 months after the receipt of the 

Conditional Reservation Letter for projects applying for SGIP funds to be 

interconnected and operating.  D.11-09-015 allowed the SGIP program 

administrators to grant a maximum of two six-month extensions to projects to 

accommodate delays.  

 On November 13, 2014, the Center for Sustainable Energy, on behalf of the 

SGIP program administrators, filed a petition for modification to increase the 

number of allowable six-month extensions of the Reservation Expiration Date for 

SGIP projects for government and commercial host customers from two to three.  

The petition for modification states that the program administrators are currently 

involved in instances where the program participants have experienced delays 

due to unexpected circumstances outside of their control that will soon cause 

program participants to exhaust the additional time granted to them by a second 

extension.  No parties opposed this petition. 

On December 2, 2014, the California Energy Storage Alliance (CESA) filed 

a motion for expedited consideration of the program administrators’ petition for 

modification.  CESA’s motion included a declaration by Byron Washom, Director 

of Strategic Energy Initiatives at University of California, San Diego.   

Mr. Washom’s declaration states that an SGIP-funded storage project at 

University of California, San Diego that was delayed for various reasons, outside 

of its control, and will be automatically terminated on December 21, 2014 due to 

the expiration of the second extension, despite having made substantial progress 

toward project completion.  No parties opposed this motion. 
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2. Discussion 
In addition to the SGIP project at University of California, San Diego, I am 

aware of other projects that may be in jeopardy of termination due to 

circumstances outside of the program participant’s control.  Therefore, I direct 

SGIP program administrators to stay the termination of any SGIP projects when 

the delay is caused by circumstances outside of the program participant’s control 

until the Commission acts in response to the pending petition for modification.  

IT IS RULED that Center for Sustainable Energy, Pacific Gas and Electric 

Company, Southern California Edison Company, and Southern California Gas 

Company shall stay all terminations of Self-Generation Incentive Program 

projects that are unable to achieve operation by the end of their second extension 

period when the delay is caused by circumstances outside of the program 

participant’s control until the Commission acts in response to the November 13, 

2014 petition for modification. 

Dated December 19, 2014, at San Francisco, California. 

 
 
 
  /s/  MICHAEL R. PEEVEY 

  Michael R. Peevey 
Commissioner 
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